
 
Contract:  64387 Authorization:  21 
  
County:  Bureau 
  
Section:  (3C-CS)RS-2 
  
Route:  FAP 615 
  
District:  2 
  
Project:  ACF-165(4) 
  
Description:  0.79 MILES OF 36 FT AND VARIABLE WIDTH OF BITUMINOUS 
CONCRETE RESURFACING AND SIGNAL INSTALLATION ON US ROUTE 6 FROM 
ILLINOIS ROUTE 26 (N) TO ILLINOIS ROUTE 26 (S) IN PRINCETON. INCLUDES 
UPGRADING THE TRAFFIC SIGNALS AT THE INTERSECTION OF MAIN STREET 
AND INSTALLING NEW TRAFFIC SIGNALS AT THE INTERSECTION OF EUCLID. 
  
Contractor:  Advanced Asphalt Co 
  
Awarded Contract Value:  $4,654,143.73 
 
Authorization Amount:  $50,041.59 
 
Description and Reason for Change:  Differing Site Condition, Design Change – 
Initiated by Construction, Maximum Payment Adjustment, Unpredictable Addition, 
Balance Final Field Measurements 
 
Reason for Determination:  This change is germane to the contract because work of 
this type was included in the original contract, and the additional efforts of this work are 
within the intent of the contract and Department policy. 
 




